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Date: 
From: 

Subject: 
Continuation of work 
Elkton Farm Firehole 

, 183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

I QRIGINMO 
United States Environmental Protection Agency. 

— Region III 
POLLUTION REPORT 

Friday, May 11,2007 v SDMSDOCID 2210722 

Dominic Ventura 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

39 

1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. , r -

Current Activities 
Removal Action Activities continue during the week of 5/7/07 through 5/11/07. Local weather has 
not been a factor during the week's activities. ERRS and their sub UXO contractor, USA 
Environmental Inc, continued/completed Grid clearance activities in Grids C4c, K4d, C3d, I4c, and 
C3a. USA continues to utilize a tyvo team approach to Phase 1 activities as per Work Plan. 

A QC inspection was done on 5/8/07 to assess Grid C4c. EPA performed a QA inspection on Grid 
C4c to ensure that the Grid has been cleared as per the FOSCs discretion. The grid was deemed 
'passed'on 5/8/07. ••.•••• J ''' 

A QC inspection was completed on C3d on 5/10/07. EPA performed a QA inspection on Grid 
C3d on 5/10/07. The grid was deemed 'passed' on 5/10/07 as per the FOSCs discretion. 

Team #2 completed a 5.5 day sweep of Grid,K4d on 5/9/07. In the southern portion of the Grid, an 
area with a high concentration of anomalies was identified. Considerable excavation was 
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conducted and no significant anomalies were uncovered. It appears that soils containing 
conductive or magnetic components were present in the Grid ('Mineralized Ground'). EPA 
performed a QA of the Grid on 5/11/07 and passed the grid. 

Team #1 completed sweep of C3b on 5/11/07 and QC commenced on the Grid at 1530. 
Daily morning Safety Meetings and Tailgate Meetings continue with site personnel as per the WP. 
Daily activities include clearing of metal anomalies within 1.5ft bgs. _ 

Both teams will continue/begin mag and dig activities in Grids I4c and B3b, as per the FOSCs 
direction. EPA conducted its weekly operations meeting in the late afternoon of 5/10/07 with GES,' 
USA, RMC and TTNUS to discuss productivity, QA/QC and health and safety. 

v • • : ' 
1 ' * 

The following items have been recovered from 5/7/07 through 5/11/07: 

MEC Items =125 
No. of Digs = 3217 
MD in lbs. = 50.85 
Lbs. of Scrap = 50.6 
Lbs. of Hot Rocks = 101 • , ' 

Two SOPs were finalized by EPA/START/GES: 
a. QA final clearance SOP 
b. Mineralized Ground assessment and clearance 

Planned Removal Actions 
I4c sweeping activities will continue by Team #2. Team #1 will begin sweep of B3b on 
5/14/07. GES will began prep activities for its pilot testing of the Phase II Soil Washing plan. GES 
will prepare for implementation of the "mineralized ground" SOP. 
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